

CLASSIFIED MESSAGE

ROUTING

ORIG:   
 UNIT: PC/ORD  
 EXT:   
 DATE: 27 Apr 67

TOP SECRET

|   |      |    |
|---|------|----|
| 1 | ORD  | 9  |
| 2 | "    | 10 |
| 3 | IDEA | 11 |
| 4 | "    | 12 |
| 5 |      | 13 |
| 6 |      | 14 |
| 7 |      | 15 |
| 8 |      | 16 |

TO :  
 FROM:  
 CONF:  
 INFO :

|          |                          |          |
|----------|--------------------------|----------|
| DEFERRED | PRIORITY                 | INITIALS |
| ROUTINE  | OPERATIONAL<br>IMMEDIATE | INITIALS |

18702

25X1A2G

TO TOP SECRET INFO 272340Z

CITE 

25X1A6A

IMMEDIATE INFO PRIORITY 

25X1A6A

25X1A2G

TO

INFO

FROM

25X1A9A

1. FOR HQ. PLANNING, WHAT IS YOUR BEST ESTIMATE OF TIME REQUIRED TO  
 ACHIEVE COMPLETE SYSTEM READINESS FOLLOWING ARRIVAL OF INTERFACE CABLE  
 AND PROGRAMMER?

25X1A9A

2. PRESENT PLANNING STILL CALLS FOR  ARRIVAL 30 APRIL WITH  
 1 MAY READINESS.

END OF MESSAGE


25X1A9A

COORDINATING OFFICERS

DC/PC/ORD

RELEASING OFFICER

TOP SECRET



AUTHENTICATING OFFICER